

[T7041330](#) : ADA Accessibility at 14 Street - 6 Avenue / 7 Avenue Station Complex - Design Only

<u>Budget Submission</u> <u>As Of</u>	<u>Description</u>	<u>Change Narrative</u>	<u>Plan Year</u> <u>2015</u> <u>Allocation</u>	<u>Plan Year</u> <u>2016</u> <u>Allocation</u>	<u>Plan Year</u> <u>2017</u> <u>Allocation</u>	<u>Plan Year</u> <u>2018</u> <u>Allocation</u>	<u>Plan Year</u> <u>2019</u> <u>Allocation</u>	<u>Out Years</u> <u>Allocation</u>	<u>Total</u> <u>Allocation</u>
Added Post 2018 Apr.	ADA: 14th St 6th Av/7th Av Complex - DES	Initial funding for preliminary design was transferred from the authority wide design reserve.				\$4,619			\$4,619
Current	ADA Accessibility at 14 Street - 6 Avenue / 7 Avenue Station Complex - Design Only	Budget increase reflects advancement of stair work. Schedule adjusted to reflect current work plan; construction phasing under review. Delay to coordinate with the revised approach to the Canarsie Tunnel and to for additional scope of component work.				\$10,423	\$200		\$10,623